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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver. Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

Our March 28, 1994, letter (94-DOE-02478) agreeing to the proposed method for data 
aggregation indicated that this letter would follow. The March 22, 1994 Environmental 
Protection Agency letter requested submittal of revised Operable Unit schedules (showing 
impacts from the work stoppage and the implementation of the data aggregation methodology), 
no later than three weeks from receipt of the letter (March 24, 1994). 

Because of the magnitude of the time of the work stoppage, approximately seven and a half 
months, we are requesting additional time for r?submiaal of the revised schedules. W e  must 
access (1) the day-for-day slip of the schedule directly associated with the work stoppage, as 
well as (2) additional time to perform the "additional work or modifications to work." as per 
Part 32 of the Intetagency Agreement. There is also the possibility that milestone adjustments 
in support of accelerated approaches could make impact on selected operable units less than 
day-for-day slip. 

We are requesting approval to submit our proposal for the revised schedules for the affected 
Operable Units by May 9, 1994, rather than April 14, 1994. 

If you have any questions, please contact me at 966-4538 
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Sincerely, 

3ef Ltr. # 

- . .  ~ 

94-DOE-03605 



M. Hestmark & G. Baughman 
94-DOE-03605 

cc: 
A. Rampertaap, E M 4 5 3  
F. Lockhart, ER, RFO 
H. Rose, ER, RJ30 
S. Grace, ER, RFO 
S. Stiger, EG&G 
W. Busby, EG&G 
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